ID WBS Task Name Contact | Resource Duration
o Initials
375 {f:}} 6.4.4 Track data migration to SAM storage AL AL 59 days
302 |4 3.5.5.15 Create NGOP config baseline, support process, training AL AL,AB2 10 days
190 3.5.1.2.2.10.5 Site ops drains and take production fwd node offline AL LCG 5 days
196 3.5.1.2.2.11.15 Site ops drains and take production fwd node offline AL LCG 5 days
246 35214 Deploy/observe tools for SamGrid job queue GG PM,SS 3 days
248 3.5.21.2 Deploy/observe tools for auto-clean up for OSG job queue GG PM,SS 3 days
181 3.5.1.2.2.4.3 Put new fwd node in production, drain old node (samgfwd02, old: dOsrv15) AL SS 1 day
185 3.5.1.2.255 REX ops tests new production fwd node (samgfwd03) AL SS 2 days
186 3.5.1.2.25.3 Put new fwd node in production, drain old node (samgfwd03, old: dOsrv66) AL SS 1 day
249 3.5.2.1.6 Upgrade samgrid_util on Fwd Node 1 to include auto-cleanup changes GG SS 3 days
191 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS 1 day
192 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS 1 day
237 3.5.8.1 REX ops installs software on test fwd node (dOsrv15) AL SS 1 day
239 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS 1 day
240 3.5.8.6 REX ops installs durable locations test machine AL SS 1 day
241 3.5.8.3 Trial use of SamGrid test stand AL SS 2 days
197 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS 1 day
198 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS 1 day
193 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL  SS,LCG 2 days
199 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL  SS,LCG 1 day
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